COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 09/ 2021

ESTI MATE SUMVARY 12:17: 10
CONTI D C21432 ESTI MATE NO. 0015 PROG SPEC YR: 2005
PCN: 21432-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 257.0 DAYS TI ME ALLOW 275 WORK DAYS
1 76/ SH52 HUDSON | NTERCHANGE PERCENT TIME:  93.45 ORI G TI ME ALLON 275 WORK DAYS
PRQJECT NO. | MD761- 226
1 76/ SH52 HUDSON | NTERCHANGE
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 08/ 27/ 2021 DATE TIME STARTED 06/01/2020
6374 S. RACINE Cl RCLE DATE LET 04/ 02/ 2020 DATE WORK BEGAN 06/ 01/ 2020
DATE AWARDED 04/16/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/08/2020 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 06/01/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 12,452, 204.89 PARTI Cl PATI NG $ 11,274,903.53 $ 814, 536. 43
AWARD PRQIJECT AMT: $ 11, 765, 116. 33 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 90. 55% TOTAL EARNI NGS 11, 274, 903. 53 814, 536. 43
FUNDS AVAI LABLE: $ 1,177,301.36 STOCKPI LED MATERI ALS 72,072. 06 -76,479.15
GROSS EARNI NGS 11, 346, 975. 59 738, 057. 28
TOTAL CLAI MS: $ 0.00 RETAI NAGE -176,476. 74 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 11, 170, 498. 85 738, 057. 28
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 11, 170, 498. 85 738, 057. 28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 738, 057. 28

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21432-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0015 12:17: 10
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
29, 999. 99000 1. 000 29, 999. 99
0010 202-00010 Renoval of Tree 9. 000 9. 000
EACH 0. 000 0. 00
540. 00000 9. 000 4,860. 00
0015 202-00019  Rerpval of Inlet 5. 000 4.000
EACH 1.000 938. 00
938. 00000 5. 000 4, 690. 00
0020 202-00021 Renoval of Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
1,177. 00000 1.000 1,177.00
0025 202- 00024 Renoval of Enbankment Protector Type 5 4.000 4.000
EACH 0. 000 0. 00
489. 00000 4. 000 1, 956. 00
0030 202-00031 Renoval of Fire Hydrant 0. 000 0. 000
EACH 0. 000 0. 00
1,611. 00000 0. 000 0.00
0035 202-00035 Renpval of Pipe 791. 000 791. 000
LF 0. 000 0. 00
18. 99000 791. 000 15, 021. 09
0040 202-00037 Renoval of End Section 14. 000 14. 000
EACH 0. 000 0. 00
231. 01000 14. 000 3,234.14
0045 202-00055  *Renpval of Fiber Optic Cable 1, 742. 000 1, 742. 000
LF 0. 000 0. 00
1. 29000 1,742. 000 2,247.18
0050 202-00190 Renopval of Concrete Median Cover Material 327. 000 146. 000
SY 181. 000 363. 81
2.01000 327.000 657. 27
0055 202-00200 Renopval of Sidewal k 149. 000 149. 000
Sy 0. 000 0. 00

5. 50000 149. 000 819. 50



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21432-BI D
PRQIECT | MD761- 226 ESTI MATE NO 0015
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0060 202-00202 Renoval of Gutter 134. 000
LF
10. 50000
0065 202-00203 Renoval of Curb and Gutter 2,737.000
LF
1. 70000
0070 202-00206 Renoval of Concrete Curb Ranp 39. 000
SY
15. 99000
0075 202-00210 Renoval of Concrete Pavenent 12, 211. 000
sy
9. 20000
0080 202-00220 Renoval of Asphalt Mat 22,304.000
SY
3. 70000
0085 202-00240 *Renpval of Asphalt Mat (Pl aning) 798. 000
sy
7.71000
0090 202-00250 *Renoval of Pavenent Marking 32, 300. 000
SF
1. 06000
0095 202- 00700 *Rermoval of Light Standard 8. 000
EACH
699. 60000
0100 202-00710 *Renoval of Power Pole 0. 000
EACH
657. 20000
0105 202-00810 *Rermoval of Ground Sign 79. 000
EACH
159. 00000
0110 202-00827 *Renmoval of Pull Box 0. 000
EACH

104. 94000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
33. 000

134. 000

2, 230.
0. 000
000

000

2, 230.

39. 000
0. 000
39. 000

12, 211. 000
0. 000

12, 211. 000

22,304. 000
0. 000

22,304.000

. 000
0. 000
. 000

000
000
000

7,510.
3,154
10, 664

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

75. 000
0. 000
75. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 09/ 2021

346.

3,343

.00

.00

.00

.00

.00

24

.00

.00

.00

.00

12:17:10

AMOUNT

1, 407

3, 791.

623.

112, 341.

82,524

6,152

11, 303

5,596

11,925

00

00

61

20

80

58

84

80

.00

00

.00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

202- 01000

202- 01130

202-01170

202- 01300

202- 04001

202- 04002

202- 04010

203- 00050

203- 00060

203- 00450

203- 01500

ROADWAY

C21432
21432-BI D
I MD761- 226
| TEM

DESCRI PTI ON
*Renmpoval of Fence
*Rermoval of Guardrail Type 3
Renoval of Guardrail Type 7
*Rermoval of End Anchorage
Plug Cul vert

Cl ean Cul vert

Clean Inlet

Unsui tabl e Materi al

*Enbanknment Materi al

(Conpl ete In Place)

Rock Renoval

Bl adi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
637. 000
LF
3. 07000
985. 000
LF
2.70000
327. 000
LF
18. 99000
9. 000
EACH
233. 20000
2.000
EACH
472. 00000
9. 000
EACH
582. 00000
6. 000
EACH
770. 00000
871. 000
cy
40. 00000
58, 002. 000
cy
17. 35000
7.000
EACH
115. 00000
40. 000
HOUR

105. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

637. 000
0. 000
637. 000

985. 000
0. 000
985. 000

327.000
0. 000
327.000

9. 000
0. 000
9. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

871. 000
0. 000
871. 000

58, 002. 000
0. 000
58, 002. 000

7.000
0. 000
7.000

24.000
8. 000
32. 000
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ESTI MATE RUN 09/ 09/ 2021

840.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:17:10

AMOUNT

1, 955

2,659

6, 209

2,098

944.

34, 840

1, 006, 334

805

3, 360

59

50

73

80

00

.00

.00

00

70

00

00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21432-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0015 12:17: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01550  Dozing 5. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0175 203-01594 Conbi nati on Loader 1. 000 1.000
HOUR 0. 000 0. 00
105. 00000 1.000 105. 00
0180 203-01597  *Pot hol i ng 194. 000 194. 000
HOUR 0. 000 0. 00
196. 10000 194. 000 38, 043. 40
0185 206- 00000 Structure Excavation 86. 000 86. 000
cY 0. 000 0. 00
14. 00000 86. 000 1,204.00
0190 206-00100  *Structure Backfill (Cass 1) 70. 000 29. 000
cy 0. 000 0. 00
68. 90000 29. 000 1,998.10
0195 206-00200 Structure Backfill (dass 2) 20. 000 20. 000
cY 0. 000 0. 00
10. 00000 20. 000 200. 00
0200 206-00360 Mechani cal Rei nforcement of Soil 7.000 7.000
cy 0. 000 0. 00
21.20000 7.000 148. 40
0205 206-00510 Filter Material (Class A) 4.000 4.000
cY 0. 000 0. 00
197. 72000 4.000 790. 88
0210 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
6, 200. 00000 1. 000 6, 200. 00
0215 207-00305 Wet | and Topsoi | 115. 000 115. 000
cY 0. 000 0. 00
11. 00000 115. 000 1, 265. 00
0220 207-00310 St ockpi | e Wetl and Topsoi | 115. 000 115. 000
cy 0. 000 0. 00

11. 99000 115. 000 1, 378. 85



CONTI D

ROADWAY

CAT NO0200

0225 208-00002

0230

208- 00035

0235

208- 00045

0240

208- 00051

0245

208- 00052

0250

208- 00056

0255

208- 00075

0260

208- 00103

0265

208- 00105

0270

208- 00106

0275 208-00207

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Concrete Washout Structure

*StormDrain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type Il)

*StormDrain Inlet Protection (Type II1I)

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Er osi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11, 860. 000
LF
3. 91000
384. 000
LF
6. 36000
3. 000
EACH
2, 915. 00000
35. 000
LF
6. 68000
0. 000
LF
117. 66000
4. 000
EACH
295. 74000
1. 000
EACH
1, 959. 00000
2.000
HOUR
53. 00000
4. 000
HOUR
212. 00000
4. 000
HOUR
159. 00000
230. 000
DAY

106. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9, 770. 000
0. 000

9, 770. 000

. 000
0. 000
. 000

3. 000
0. 000
3. 000

35. 000
0. 000
35. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

4. 000
0. 000
4.000

184. 000
20. 000

204. 000
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ESTI MATE RUN 09/ 09/ 2021

2,120

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

12:17:10

AMOUNT

38, 200

2,098

8, 745

233.

1,182

1, 959

106

424,

636.

21, 624

70

80

00

80

.00

96

00

00

00

00

00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21432-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0015 12:17: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 210-00473 *Reset TV Caneras 1. 000 1.000
EACH 0. 000 0. 00
700. 66000 1. 000 700. 66
0285 210-00475 *Reset Closed Circuit Tel evision Pole 1. 000 1. 000
EACH 0. 000 0. 00
3, 962. 28000 1. 000 3,962. 28
0290 210-00750 *Reset Light Standard 6. 000 3. 000
EACH 2.000 2,378.64
1, 189. 32000 5. 000 5, 946. 60
0295 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
424.00000 0. 000 0. 00
0300 210-00827 *Reset Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
709. 14000 0. 000 0. 00
0305 210-01000 *Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
10. 39000 0. 000 0. 00
0310 210-04010 Adj ust Manhol e 7.000 4.000
EACH 0. 000 0. 00
530. 00000 4.000 2,120.00
0315 210-04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0320 210-04050 Adj ust Val ve Box 11. 000 5. 000
EACH 0. 000 0. 00
530. 00000 5. 000 2,650. 00
0325 212-00006 *Seedi ng (Native) 21. 300 11. 480
ACRE 0. 000 0. 00
500. 11000 11. 480 5,741. 26
0330 212-00028 *Seedi ng (Wt | ands) 0. 500 0. 000
ACRE 0. 000 0. 00

3, 084. 60000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0336

0340

0345

0350

0355

0360

0365

0370

0375

0380

212-00032

212-00032

213-00003

213-00012

213- 00061

216- 00201

217-00020

240- 00010

250- 00010

304- 06007

304- 06008

ROADWAY

C21432
21432-BI D
I MD761- 226
| TEM
DESCRI PTI ON
*Soi | Condi tioning

Soi | Conditioning Added by MCR #1 Line #8

*Mil ching (Weed Free)

*Spray-on Mil ch Bl anket

*Mil ch Tackifier

* Soi

d ass

*Her bi ci de Treat nent

of Nests

*Reroval

*Envi r onnent al

Heal th and Safety Managenent

Aggregat e Base Course (C ass 6)

Aggregat e Base Course (Class 6) (Special)

Retenti on Bl anket (Straw Coconut) (Bi odegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
19. 800
ACRE
2, 305. 50000
2.000
ACRE
3, 250. 00000
18. 400
ACRE
548. 55000
0. 250
ACRE
4, 380. 45000
7, 000. 000
LB
2. 35000
16, 633. 000
sy
2. 44000
20. 000
HOUR
265. 00000
1. 000
HOUR
115. 39000
1. 000
LS
2, 984. 96000
12, 501. 000
cy
49. 70000
107. 000
cy

71. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10. 580
0. 000
10. 580

0. 900
0. 000
0. 900

9. 980
0. 000
9.980

0. 200
0. 000
0. 200

2, 450. 000
0. 000
2, 450. 000

10, 454. 000
0. 000
10, 454. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0.500
0. 000
0.500

8, 423. 000
4,078. 000
12, 501. 000

0. 000
107. 000
107. 000
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202,676

7,597

.00

.00

.00

.00

.00

.00

.00

.00

.00

60

00

12:17:10

AMOUNT

24,392

2,925

5,474

876.

5, 757

25, 507

115.

1, 492.

621, 299

7,597

19

00

53

09

50

76

.00

39

48

70

00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21432-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0015 12:17: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 310-00608 *Full Depth Reclanation of Hot Mx Asphalt Pavement 9, 801. 000 0. 000
0-8"
( ) SY 9, 801. 000 34, 303. 50
3.50000 9, 801. 000 34, 303. 50
0390 310-00610  *Full Depth Reclamation of Hot Mx Asphalt Pavenent 9, 801. 000 9, 801. 000
8-12"
( ) Sy 0. 000 0. 00
5. 00000 9, 801. 000 49, 005. 00
0395 310-00614  *Full Depth Reclanmation O Hot Mx Asphalt Pavenent 0. 000 0. 000
12-16"
( ) Sy 0. 000 0. 00
8. 50000 0. 000 0. 00
0400 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 220. 000 191. 190
TON 0. 000 0. 00
145. 75000 191. 190 27, 865. 94
0405 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 760. 000 760. 000
TON 0. 000 0.00
122. 96000 760. 000 93, 449. 60
0410 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 1, 028. 000 564. 430
TON 0. 000 0. 00
137. 48000 564. 430 77,597. 84
0411 900- 00006 Added Item (Dol lar)/ Overwei ght HVA Trucks -842.000 -842.000
DOL 0. 000 0. 00
1. 00000 -842.000 -842.00
0415 412-00190 *Concrete Pavenent (Patching) 177.000 177.000
SY 0. 000 0. 00
130. 48000 177.000 23,094. 96
0420 412-00600 *Concrete Pavenent (6 Inch) 212. 000 136. 000
SY 76. 000 4,018. 88
52. 88000 212.000 11, 210. 56
0425 412-00801 *Concrete Pavenent (8 Inch) (Special) 2,188. 000 2,188. 000
SY 0. 000 0. 00
110. 64000 2,188. 000 242, 080. 32
0430 412-00900 *Concrete Pavenent (9 Inch) 39, 479. 000 39, 479. 000
Sy 0. 000 0.00

60. 25000 39, 479. 000 2,378,609.75



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21432-BID ESTI MATE RUN
PRQJECT: | MD761- 226 ESTI MATE NO 0015
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 MATERI AL ALLOWANCE Dowel Bars 0. 000
Sy 0. 000 0.00
3.53120 0. 000 0. 00
0435 412-01200 *Concrete Pavenent (12 Inch) 0. 000 0. 000
5% 0. 000 0. 00
66. 51000 0. 000 0.00
0435 MATERI AL ALLOWANCE Dowel Bars 2,465. 000
Sy 0. 000 0.00
3. 01241 2,465. 000 7,425.59
0436 412-02000 Conc Safety Edge Added by MCR #1 Line #3 7,721.000 7,721. 000
LF 0. 000 0. 00
3. 25000 7,721.000 25,093. 25
0437 900-00014 Added Item (Lunmp Sum)/ Added by MCR #1 Line #6 1. 000 1.000
LS 0. 000 0.00
2,700. 00000 1. 000 2,700.00
0440 420-00000 Geonenbr ane 2,307. 000 2,307. 000
SY 0. 000 0. 00
5.30000 2,307.000 12,227.10
0445 420-00112 Geotextile (Drainage) (Cass 1) 664. 000 664. 000
Sy 0. 000 0.00
1. 52000 664. 000 1, 009. 28
0450 503-00024 *Drilled Shaft (24 Inch) 12. 000 12. 000
LF 0. 000 0. 00
349. 80000 12. 000 4,197.60
0455 503-00036  *Drilled Shaft (36 Inch) 57.000 57.000
LF 0. 000 0.00
367. 82000 57. 000 20, 965. 74
0460 504-04410 *Bl ock Faci ng 199. 000 199. 000
SF 0. 000 0. 00
83. 21000 199. 000 16, 558. 79
0465 506- 00206 Riprap (6 Inch) 79. 000 79. 000
Ccy 0. 000 0.00

137. 01000 79. 000 10, 823. 79



CONTI D

CAT NO0200

0470

0475

0480

0485

0490

0495

0500

0505

0510

0515

0516

506- 00409

507- 00400

514-00042

601- 01000

601-01025

601- 03000

602- 00000

603- 01155

603-01185

603- 01245

603- 01365

ROADWAY

C21432
21432-BI D
I MD761- 226
| TEM
DESCRI PTI ON
Soil Riprap (9 Inch)

Bi tum nous Sl ope and Ditch Paving (Asphalt)

*Pedestrian Railing (42 Inch)

Concrete Class B

Concrete Class B (M scel | aneous)

*Concrete Class D

*Rei nforcing Steel

15 Inch Reinforced Concrete Pipe (Conplete In Place)

18 Inch Reinforced Concrete Pipe (Conplete In Place)

24 Inch Reinforced Concrete Pipe (Conplete In Place)

36 In RCP (CIP) Added by MCR #1 Line #2

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

174. 000

cy
103. 00000
0. 000

TON

424. 00000
165. 000

LF
271. 47000
14. 100

cy
318. 00000
1. 500

cy
318. 00000
18. 600

cy
1, 351. 50000
1, 156. 000

LB
1. 05000
85. 000

LF
83. 00000
0. 000

LF
470. 00000
0. 000

LF
231. 99000
136. 000

LF

265. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

174. 000
0. 000
174. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

14. 100
0. 000
14.100

1.500
0. 000
1.500

18. 600
0. 000
18. 600

1,139. 000
0. 000

1, 139. 000

85. 000
0. 000
85. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

Page 11

ESTI MATE RUN 09/ 09/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:17:10

AMOUNT

17,922

4,483

477.

25, 137

1,195

7, 055

36, 040

00

.00

.00

80

00

90

95

00

.00

.00

00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21432-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0015 12:17: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 24. 000 24. 000
LF 0. 000 0. 00
870. 00000 24.000 20, 880. 00
0521 603-05036 36 In RCES Added by MCR #1 Line #2 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7,000. 00
0525 603-05048 48 Inch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
3, 218. 00000 3. 000 9, 654. 00
0530 603-10240 24 Inch Corrugated Steel Pipe 12. 000 12. 000
LF 0. 000 0. 00
213. 01000 12. 000 2,556.12
0535 603-10360 36 Inch Corrugated Steel Pipe 14.000 14. 000
LF 0. 000 0. 00
151. 00000 14. 000 2,114.00
0540 603-30024 24 Inch Steel End Section 1. 000 1.000
EACH 0. 000 0. 00
616. 00000 1.000 616. 00
0545 603-30036 36 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
1, 129. 00000 2.000 2,258.00
0550 603-50012 12 Inch Plastic Pipe 11. 000 11. 000
LF 0. 000 0. 00
155. 01000 11. 000 1,705.11
0551 603-50012 12 In Plastic Pipe Added by MCR #1 Line #5 91. 000 91. 000
LF 0. 000 0. 00
70. 00000 91. 000 6, 370. 00
0555 604- 00305 *Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 713. 00000 2.000 11, 426. 00
0560 604-00505 *Inlet Type D (5 Foot) 2.000 2.000
EACH 0. 000 0. 00

10, 015. 00000 2.000 20, 030. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21432-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0015 12:17: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0565 604-13005 *Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 1. 000 5,751. 00
5, 751. 00000 1. 000 5, 751. 00
0570 604-16005 *Inlet Type 16 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
5,422. 00000 2.000 10, 844. 00
0575 604-16010 *Inlet Type 16 (10 Foot) 0. 000 0. 000
EACH 0. 000 0.00
6, 914. 01000 0. 000 0. 00
0580 604-19105 *Inlet Type R L 5 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
7, 069. 00000 3.000 21, 207. 00
0585 604-19110 *Inlet Type R L 5 (10 Foot) 1. 000 1.000
EACH 0. 000 0.00
8, 974. 69000 1. 000 8,974.69
0590 604-19115 *Inlet Type R L 5 (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
12, 301. 00000 1.000 12, 301. 00
0595 604-19205 *Inlet Type R L 10 (5 Foot) 3. 000 3.000
EACH 0. 000 0.00
10, 724. 99000 3. 000 32,174.97
0600 604-19210 *Inlet Type R L 10 (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
13, 152. 97000 2.000 26, 305. 94
0605 604-30005 *Manhol e Sl ab Base (5 Foot) 2.000 2.000
EACH 0. 000 0.00
5, 606. 01000 2.000 11, 212.02
0610 604-30010 Manhol e Sl ab Base (10 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
5, 973. 00000 5. 000 29, 865. 00
0615 604-30015 Manhol e Sl ab Base (15 Foot) 2.000 2.000
EACH 0. 000 0.00

5, 628. 01000 2.000 11, 256. 02



CONTI D

ROADWAY

CAT NO0200

0616 604-31010

0620

604- 39050

0620

0625

606- 00302

0630

606- 01340

0635

606- 01370

0640

606- 01380

0645

606- 02003

0650

606- 02005

0651

607- 00010

0652 607-01000

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

MH Box Base (10 Ft) Added by MCR #1 Line #9

*Manhol e (Traffic Managenent

Systemn)

MATERI AL ALLOWANCE Manhole | TS

*Quardrail

Type 3 (31 Inch M dwest

Guardrai |

*End Anchorage Type 3D

*Transition Type 3G

*Transi tion Type 3H

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

Corner and Line Br Post Added by MCR #1 Line #7

Fence BW MP Added by MCR #1 Line #7

Systemn)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

1. 000

10, 495. 00000

3. 000

EACH
6, 857. 14000

EACH
3, 630. 00000
765. 000

LF

30. 69000
4.000

EACH
1, 054. 70000
5. 000

EACH
2, 453. 90000
4.000

EACH
1, 086. 50000
5. 000

EACH
3, 317. 80000
0. 000

EACH
3,572. 20000
6. 000

EACH
370. 05000
378. 000

LF

3. 76000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

750. 000
15. 000
765. 000

3. 000
1. 000
4.000

4. 000
1. 000
5. 000

3. 000
1. 000
4.000

4. 000
1. 000
5. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
378. 000
378. 000
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460.

1, 054.

2,453

1, 086.

3,317

2,220

1,421.

.00

.00

.00

70

90

50

80

.00

30

28

12:17:10

AMOUNT

10, 495

20, 571.

23, 477

4,218

12,269

4, 346

16, 589

2,220

1, 421.

00

42

.00

85

80

50

00

00

.00

30

28



CONTI D

ROADWAY

CAT NO0200

0655 607-11525

0656 607-53172

0657 607-60620

0657

0657

0660 608-00005

0665 608-00006

0670 608-00010

0675 609-21010

0680 609-21011

0685 609-21020

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Fence (Plastic)

Fence CL (72 In) Added by MCR #1 Line #4

Road Cl osure Gate Added by CMO #2

MATERI AL ALLOMNCE Road Cl osure Gate

MATERI AL ALLOMANCE Road Cl osure Gate

*Concrete Sidewal k (Special)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranp

*Curb and CGutter Type 2 (Section |-B)

*Curb and Gutter Type 2 (Section |-M

*Curb and CGutter Type 2 (Section Il-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 134. 000
LF
5. 19000
320. 000
LF
26. 13000
6. 000
EACH
17, 104. 20000
EACH
6, 230. 00000
EACH
6, 540. 00000
181. 000
sy
85. 33000
3, 015. 000
sy
46. 64000
430. 000
sy
212. 00000
4,517. 000
LF
28. 62000
784. 000
LF
29. 68000
5, 734. 000
LF

30. 74000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,134.000
0. 000
2,134.000

320. 000
0. 000
320. 000

0. 000
6. 000
6. 000

4. 000
-4.000
0. 000

2.000
-2.000
0. 000

181. 000
0. 000
181. 000

2, 735. 000
71.000
2, 806. 000

351. 000
22.000
373. 000

3, 178. 000
407. 000
3, 585. 000

402. 000
382. 000
784.000

5, 242. 000
54. 000
5, 296. 000
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102, 625

-24,920.

- 13, 080.

3, 311.

4,664

11, 648

11, 337

1,659

.00

.00

20

00

00

.00

44

00

34

76

96

12:17:10

AMOUNT

11, 075

8, 361.

102, 625

15, 444

130, 871.

79,076

102, 602

23, 269

162, 799

46

60

20

.00

.00

73

84

00

70

12

04



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21432-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0015 12:17: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0690 609-21021 *Curb and CGutter Type 2 (Section II-M 66. 000 66. 000
LF 0. 000 0.00
33.92000 66. 000 2,238.72
0695 609-21900 *Curb and Cutter Type 2 (Special) 836. 000 836. 000
LF 0. 000 0. 00
36. 04000 836. 000 30, 129. 44
0700 609-24008 *CQutter Type 2 (8 Foot) 68. 000 68. 000
LF 0. 000 0.00
51. 94000 68. 000 3,531.92
0705 610-00024  *Medi an Cover Material (4 Inch Patterned Concrete) 21, 555. 000 0. 000
SF 19, 163. 000 162, 502. 24
8. 48000 19, 163. 000 162, 502. 24
0710 610-00026 *Medi an Cover Material (6 Inch Patterned Concrete) 5, 136. 000 0. 000
SF 5, 136. 000 48, 997. 44
9. 54000 5,136. 000 48, 997. 44
0715 612-00039 *Del i neator (Flexible) (Surface Munted) 30. 000 10. 000
EACH 0. 000 0. 00
127.20000 10. 000 1,272.00
0720 612-00041 *Del i neator (Flexible) (Type I) 99. 000 0. 000
EACH 0. 000 0. 00
116. 60000 0. 000 0. 00
0725 612-00042 *Delineator (Flexible) (Type Il) 27.000 0. 000
EACH 0. 000 0. 00
118. 72000 0. 000 0. 00
0730 612-00043 *Del i neator (Flexible) (Type IIl) 27.000 0. 000
EACH 0. 000 0.00
120. 84000 0. 000 0. 00
0735 612-00260 *Location Marker (Fiber Optic)(Done) 8. 000 8. 000
EACH 0. 000 0. 00
183. 38000 8. 000 1,467.04
0740 613-00206 *2 Inch Electrical Conduit (Bored) 4, 500. 000 4, 095. 000
LF 0. 000 0. 00

18. 39000 4, 095. 000 75, 307. 05



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21432-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0015 12:17: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0745 613-00306 *3 Inch Electrical Conduit (Bored) 1, 210. 000 1,210. 000
LF 0. 000 0. 00
28.13000 1, 210. 000 34, 037. 30
0750 613-01100 *1 Inch Electrical Conduit (Plastic) 356. 000 166. 000
LF 190. 000 6, 243. 40
32. 86000 356. 000 11, 698. 16
0755 613-01200 *2 Inch Electrical Conduit (Plastic) 10, 388. 000 9, 339. 000
LF 533. 000 6, 022. 90
11. 30000 9, 872. 000 111, 553. 60
0760 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 225. 000 274.000
LF 0. 000 0. 00
68. 90000 274.000 18, 878. 60
0761 900-00014  Added Item (Lunp Sum)/ Added by MCR #1 Line #10 1. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 613-07001 *Type One Pull Box 25. 000 17. 000
EACH 1. 000 700. 66
700. 66000 18. 000 12,611. 88
0770 613-07002 *Type Two Pul | Box 18. 000 15. 000
EACH 0. 000 0. 00
1, 016. 54000 15. 000 15, 248. 10
0775 613-07003 *Type Three Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 217. 94000 0. 000 0.00
0780 613-07004 *Type Four Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 743. 70000 0. 000 0. 00
0785 613-07005 *Type Five Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
2,229.18000 1.000 2,229.18
0790 613-07011  *Pull Box (11"x18"x12") 1. 000 0. 000
EACH 0. 000 0. 00

700. 66000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21432-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0015 12:17: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0795 613-07023 *Pul | Box (24"x36"x24") 6. 000 6. 000
EACH 0. 000 0. 00
1, 743. 70000 6. 000 10, 462. 20
0800 613-10000 *Wring 1. 000 0.410
LS 0. 090 5, 428. 83
60, 320. 36000 0. 500 30, 160. 18
0801 613-10000 Wring Added by CMO #2 1. 000 0. 000
LS 1. 000 2,815. 20
2,815. 20000 1. 000 2,815. 20
0805 613-13000 *Luminaire (LED) (Special) 0. 000 0. 000
EACH 0. 000 0. 00
700. 66000 0. 000 0.00
0805 MATERI AL ALLOWANCE Lumi nai res 3. 000
EACH 0. 000 0. 00
375. 69000 3. 000 1,127.07
0810 613-13014 *Lum naire (LED) (14,000 Lumens) 22. 000 20. 000
EACH 2.000 1,401. 32
700. 66000 22.000 15, 414. 52
0810 MATERI AL ALLOWANCE Lumi naires 5. 000
EACH -2.000 -751. 38
375. 69000 3. 000 1,127. 07
0815 613-32350 *Li ght Standard Steel (35 Foot) 22. 000 20. 000
EACH 2.000 5, 253. 36
2, 626. 68000 22.000 57, 786. 96
0815 MATERI AL ALLOWANCE Li ght Standard 2.000
EACH -2.000 -3,488. 88
1, 744. 44000 0. 000 0. 00
0820 613-40000 *Concrete Foundati on Pad 3.000 2.000
EACH 0. 000 0. 00
829. 98000 2.000 1, 659. 96
0825 613-40010 *Li ght Standard Foundati on 23.000 23.000
EACH 0. 000 0. 00

955. 06000 23.000 21, 966. 38



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21432-BID ESTI MATE RUN
PRQJECT: | MD761- 226 ESTI MATE NO 0015
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0825 MATERI AL ALLOWANCE Li ght Standard Foundation 0. 000
EACH 0. 000 0.00
1, 744. 44000 0. 000 0. 00
0830 613-50100 *Li ghting Control Center 3. 000 3. 000
EACH 0. 000 0. 00
8, 101. 58000 3. 000 24,304.74
0830 MATERI AL ALLOWANCE Li ghting Control Center 0. 000
EACH 0. 000 0.00
3, 693. 72000 0. 000 0. 00
0835 613-50150 *Secondary Servi ce Pedestal 1. 000 1. 000
EACH 0. 000 0. 00
6, 990. 70000 1.000 6, 990. 70

0840 614-00011 *Sign Panel (Class I) 439. 000 14. 000
SF 0. 000 0.00
20. 14000 14. 000 281. 96
0845 614-00012 *Sign Panel (Class Il) 821. 000 40. 000
SF 0. 000 0. 00
22.26000 40. 000 890. 40
0850 614-00013 *Sign Panel (Class I11) 324. 000 0. 000
SF 0. 000 0. 00
30. 74000 0. 000 0. 00
0855 614-00216 *Steel Sign Post (2x2 Inch Tubing) 20. 000 0. 000
LF 0. 000 0. 00
10. 07000 0. 000 0. 00
0860 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 34. 000 2. 000
EACH 0. 000 0.00
307. 40000 2.000 614. 80
0865 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 69. 000 3. 000
Sli pbase
EACH 0. 000 0. 00
503. 50000 3. 000 1, 510. 50
0870 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 18. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00

583. 00000 0. 000 0. 00



CONTI D:

ROADWAY

PCN

PRQIECT

REF | TEM
NO. NO.

CAT NO0200
0875 614-70150
0875
0880 614-70336
0880
0885 614-70448
0885
0890 614-72829
0895 614-72855
0895
0900 614-72860
0900

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Pedestrian Signal Face (16) (Countdown)

MATERI AL ALLOWANCE Ped Si gnal

Face

*Traffic Signal

Face (12-12-12)

MATERI AL ALLOMNCE Traffic Signal

Face (12-12-12)

*Traffic Signal

Face (12-12-12-12)

MATERI AL ALLOMNCE Traffic Signal

Face (12-12-12-12)

*Communi cati ons Cabinet (lnstall

Only)

Control |l er Cabinet

*Traffic Signal

MATERI AL ALLOWANCE Control | er

Cabi net

*Pedestrian Push Button

MATERI AL ALLOWANCE Pedestrian Push Button

ESTI MATE NO 0015

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
508. 80000
EACH
255. 00000
9. 000
EACH
658. 26000
EACH
370. 00000
2.000
EACH
827. 86000
EACH
455. 00000
1. 000
EACH
979. 44000
1. 000
EACH
30, 759. 08000
EACH
22, 275. 00000
4. 000
EACH
1, 350. 44000
EACH

975.

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

0. 000
1. 000
1. 000

9. 000
-1.000
8. 000

0. 000
1. 000
1. 000

2.000
-1.000
1.000

1. 000
0. 000
1. 000

0. 000
1. 000
1.000

1. 000
-1.000
0. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000
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658.

-370.

827.

- 455,

30, 759.

- 22, 275.

.00

.00

26

00

86

00

.00

08

00

.00

.00

12:17:10

AMOUNT

1, 020.

658.

2, 960.

827.

455.

979.

30, 759.

3, 900.

.00

00

26

00

86

00

44

08

.00

.00

00



CONTI D

ROADWAY

CAT NO0200

0905 614-72863

0910

614- 72864

0910

0915

614- 72868

0920

614- 72887

0921

614- 72895

0921

0925

614-80003

0930

614- 80322

0935

614- 80385

0940 614-81130

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Pedestrian Push Button Post Assenbly

*Fire Preenption Unit

MATERI AL ALLOWANCE Fire Preenption Unit

*Bi cycl e and Pedestrian Traffic Counter

*M crowave Vehicle Radar Detector

Vehi cl e Det ect
Line #1

Sys (Single Canera) Added by MCR #1

MATERI AL ALLOWANCE Vehi cl e Detection Canera

*Rect angul ar Rapi d Fl ashi ng Beacon

*Barricade (Type 3 MB)

Runble Strip

*Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

3. 000

1, 594. 24000

1. 000

8, 695. 18000

4,944. 00000

0. 000

8, 028. 44000

0. 000

8, 235. 14000

3. 000
EACH

12, 359. 06000

9, 045. 00000

4. 000

3, 869. 00000

2.000

1, 590. 00000

200. 000
LF
21.20000

1.000
EACH
16, 008. 12000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:17:10

AMOUNT

4,944,

27,135

4,240

.00

.00

00

.00

.00

.00

00

.00

.00

00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21432-BID ESTI MATE RUN
PRQJECT: | MD761- 226 ESTI MATE NO 0015
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0940 MATERI AL ALLOWANCE 30 Foot Mast Arm 1. 000
EACH 0. 000 0. 00
9, 924. 44000 1. 000 9,924. 44
0945 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 0. 000
EACH 1. 000 17,577.98
17, 577. 98000 1. 000 17,577.98
0945 MATERI AL ALLOWANCE 45 Foot Mast Arm 2.000
EACH -1. 000 -11,138.89
11, 138. 89000 1. 000 11, 138. 89
0950 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 138. 000 138. 000
LF 0. 000 0. 00
36. 04000 138. 000 4,973.52
0955 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
6, 809. 44000 1. 000 6, 809. 44
0960 614-87496  *Fiber Optic Cable (Single Mde) (96 Strands) 5, 484. 000 5, 484. 000
LF 0. 000 0. 00
4. 06000 5, 484. 000 22,265.04
0965 614-87690 *Ethernet Switch 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 28000 1. 000 1, 100. 28
0965 MATERI AL ALLOMNCE Et hernet Switch 0. 000
EACH 0. 000 0. 00
610. 00000 0. 000 0.00
0970 614-87704 *Ethernet Radio (Single Cient) 1. 000 0. 000
EACH 0. 000 0. 00
2,634.10000 0. 000 0. 00
0970 MATERI AL ALLOMNCE Et hernet Radi o 1. 000
EACH 0. 000 0. 00
915. 00000 1. 000 915. 00
0971 900- 00006 Added Item (Dol lar)/ |ITS Disincentive - 600. 000 -600. 000
DOL 0. 000 0. 00

1. 00000 -600. 000 -600. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 21432-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0015 12:17: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0975 615- 00050 Embanknent Protector Type 5 3. 000 3. 000
EACH 0. 000 0. 00
1,017. 00000 3. 000 3, 051. 00
0980 619- 00007 Connect To Existing Waterline 0. 000 0. 000
EACH 0. 000 0. 00
1, 816. 00000 0. 000 0.00
0985 619-06060 6 Inch Ductile Iron Pipe 0. 000 0. 000
LF 0. 000 0. 00
175. 99000 0. 000 0. 00
0990 619-50480 6 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
86. 49000 0. 000 0.00
0995 619-50640 8 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
121. 99000 0. 000 0. 00
1000 619-75048 6 Inch Gate Val ve 0. 000 0. 000
EACH 0. 000 0. 00
2,750. 01000 0. 000 0.00
1005 619-78048 6 Inch Fire Hydrant 0. 000 0. 000
EACH 0. 000 0. 00
4,923. 77000 0. 000 0. 00
1010 621-00450 *Det our Pavemnent 11, 011. 000 11, 011. 000
SY 0. 000 0. 00
31. 41000 11, 011. 000 345, 855. 51
1015 624-30016 15 Inch Drainage Pipe (Class 10) (Conplete In Place) 225. 000 150. 000
LF 0. 000 0. 00
79. 00000 150. 000 11, 850. 00
1020 624-30019 18 Inch Drainage Pipe (Class 10) (Conplete In Place) 1, 291. 000 1, 291. 000
LF 0. 000 0. 00
82. 50000 1,291. 000 106, 507. 50
1025 624-30025 24 Inch Drainage Pipe (Cass 10) (Conplete In Place) 853. 000 853. 000
LF 0. 000 0. 00

97. 00000 853. 000 82, 741. 00



CONTI D

CAT NO0200

1030

1035

1040

1045

1046

1050

1055

1060

1065

1070

1075

624- 30031

624-50031

624- 50055

625- 00000

625- 00001

626- 00000

626-01113

627-00008

627-00013

627-01010

627-02010

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

ROADWAY

30 Inch Drainage Pipe (Cass 10) (Conplete In Place)

30 I nch Equival ent
(Conp

Dr ai nage Pipe Elliptical

54 I nch Equival ent
(Conp

Dr ai nage Pipe Elliptical

*Construction Surveying

Const Surveying (Hour)

*Mobi | i zati on

*Public I nformation Managenent

(Tier 111)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Hi gh Build)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Preformed Plastic Paverent Marking (Type Il) (Inlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
101. 000
LF
153. 00000
(G ass 10) 463. 000
LF
99. 00000
(Class 10) 264. 000
LF
375. 99000
1. 000
LS
84, 800. 00000
1.500
HOUR
150. 00000
1. 000
LS
1, 144, 453. 90000
350. 000
DAY
70. 33000
200. 000
GAL
100. 70000
322.150
GAL
63. 60000
100. 000
SF
15. 90000
916. 000
SF

15. 90000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

463. 000
0. 000

463. 000

264. 000
0. 000

264. 000

0. 900
0. 000
0. 900

1.500
0. 000
1.500

0.928
0. 000
0.928

284. 000
20. 000

304. 000

0. 000
0. 000
0. 000

. 150
33. 000
. 150

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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1, 406.

2,098

.00

.00

.00

.00

.00

.00

60

.00

80

.00

.00

12:17:10

AMOUNT

15, 453

45, 837

99, 261.

76, 320

225.

1, 062, 053

21, 380

20, 488

00

00

36

00

00

22

32

.00

74

.00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 21432-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0015 12:17: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1080 627-30323 *Preforned Plastic Pavement Marking (Wrd-Symbol) (Type 1,974. 000 0. 000
1)(In
) SF 1, 158. 000 24,549. 60
21. 20000 1, 158. 000 24,549. 60
1085 627-30328 *Prefornmed Plastic Pavement Marking (XwWal k- St op 1, 600. 000 0. 000
Li ne) (Type |
SF 0. 000 0. 00
15. 90000 0. 000 0. 00
1090 630-00000 *Fl aggi ng 10, 000. 000 8, 036. 750
HOUR 585. 000 16, 742.70
28. 62000 8,621. 750 246, 754. 49
1095 630-00007 *Traffic Control Inspection 200. 000 167. 000
DAY 8. 000 1, 696. 00
212. 00000 175. 000 37, 100. 00
1100 630-00012 *Traffic Control Managenent 275. 000 220. 000
DAY 17. 000 14,990. 94
881. 82000 237.000 208, 991. 34
1103 900- 00006 Added Item (Dol lar)/ Added Item- Work Tine Violation - 23, 850. 000 - 23, 850. 000
DOL 0. 000 0. 00
1. 00000 - 23, 850. 000 - 23, 850. 00
1105 630-00015 *Uniformed Traffic Control Coordination 30. 000 30. 000
HOUR 0. 000 0. 00
53. 00000 30. 000 1, 590. 00
1110 630-80336 *Barricade (Type 3 M B) (Tenporary) 16. 000 14. 400
EACH 0. 000 0. 00
132. 50000 14. 400 1, 908. 00
1115 630-80341  *Construction Traffic Sign (Panel Size A) 53. 000 47.700
EACH 0. 000 0. 00
74.20000 47.700 3,539. 34
1120 630-80342  *Construction Traffic Sign (Panel Size B) 74.000 66. 600
EACH 0. 000 0. 00
84.80000 66. 600 5,647.68
1125 630-80343  *Construction Traffic Sign (Panel Size C 27.000 24. 300
EACH 0. 000 0. 00

106. 00000 24.300 2,575. 80



CONTI D

ROADWAY

CAT NO0200

1130 630-80344

1135

630- 80350

1140

630- 80355

1145

630- 80358

1150

630- 80360

1155

630-80370

1160

630- 80380

1165

630- 85010

1170

630- 85020

1175

630- 86810

1180 700-70010

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

Barrier (Tenporary)

*Traffic Cone

*| nmpact Attenuator (Tenporary)

*Mbbi | e Attenuator

Traffic Signal

(Tenpor ary)

F/ A M nor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
397. 000
SF
14. 84000
39. 000
EACH
31. 80000
6. 000
EACH
6, 890. 00000
2.000
EACH
2, 120. 00000
434. 000
EACH
42. 40000
3, 047. 000
LF
35. 00000
102. 000
EACH
13. 78000
7. 000
EACH
6, 890. 00000
2.000
EACH
53, 000. 00000
2.000
EACH
37, 100. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

357. 300
0. 000
357. 300

35. 100
0. 000
35. 100

5. 400
0. 000
5. 400

1.800
0. 000
1.800

390. 600
0. 000
390. 600

2,742.300
0. 000
2,742.300

91. 800
0. 000
91. 800

6. 300
0. 000
6. 300

1. 800
0. 000
1.800

1. 800
0. 000
1.800

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:17:10

AMOUNT

5,302

1,116

37, 206

3,816

16, 561.

95, 980

1, 265

43, 407

95, 400

66, 780

33

18

00

00

44

50

00

00

00

00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 21432-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0015 12:17: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1185 700-70013 F/ A Concrete Pavement Incentive 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1190 700-70016 F/ A Fuel Cost Adj ustnment 20, 000. 000 11, 034. 970
F A 5, 096. 840 5, 096. 84
1. 00000 16, 131. 810 16, 131. 81
1195 700-70018 F/ A Roadway Snpot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1200 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1205 700-70023 F/ A On-The-Job Trai nee 19, 200. 000 8, 885. 000
FA 10, 315. 000 10, 315. 00
1. 00000 19, 200. 000 19, 200. 00
1210 700-70082 F/ A Furnish & Install Electrical Service 5, 000. 000 979. 690
FA 0. 000 0. 00
1. 00000 979. 690 979. 69
1215 700-70100 F/ A Relocate Uilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1220 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1225 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1230 700-70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1291 900-00012 Added Item (Foot)/ Piling Cut Of (HP 12x53) 49. 000 49. 000
LF 0. 000 0. 00

104. 00000 49. 000 5, 096. 00



CONTI D: 21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28
PCN: 21432-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT I MD761- 226 ESTI MATE NO. 0015 12:17: 10

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANVOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWITPRICE

CAT NO0200 ROADWAY
1296 900-00012  Added Item (Foot)/ Piling Cut OFf (HP 14x73) 5. 000 5. 000
LF 0. 000 0.00
148. 00000 5. 000 740. 00

CAT 0200 CURRENT AMT $11,032,405.30$%  701,544.56$ 9, 990, 272. 01
CAT NO0300 STRUCTURES
1240 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 287. 000 1,287.000
5% 0. 000 0. 00
9. 01000 1, 287. 000 11, 595. 87
1245 202-00450 *Renoval of Portions of Present Structure (Class 1) 0. 000 0. 000
Sy 0. 000 0. 00
225. 00000 0. 000 0. 00
1250 202- 00453 *Renoval of Portions of Present Structure (Cl ass 2) 0. 000 0. 000
5% 0. 000 0. 00
530. 00000 0. 000 0.00
1255 202-00495  *Renpval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
130, 000. 00000 1. 000 130, 000. 00
1260 206-00000  Structure Excavation 250. 000 250. 000
cY 0. 000 0. 00
14. 00000 250. 000 3,500. 00
1265 206- 00065 Structure Backfill (FlowFill) 255. 000 255. 000
Ccy 0. 000 0. 00
131. 00000 255. 000 33, 405. 00
1270 206- 00200 Structure Backfill (dass 2) 120. 000 120. 000
cY 0. 000 0. 00
10. 00000 120. 000 1, 200. 00
1275 206-01781  *Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
14, 499. 70000 0. 000 0. 00
1280 206-01782 *Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
14, 499. 70000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 21432-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0015 12:17: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1285 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 223. 000 0. 000
TON 0. 000 0. 00
137. 48000 0. 000 0. 00
1290 502-11253 *Steel Piling (HP 12x53) 736. 000 736. 000
LF 0. 000 0. 00
130. 00000 736. 000 95, 680. 00
1295 502-11473 *Steel Piling (HP 14x73) 116. 000 116. 000
LF 0. 000 0.00
185. 00000 116. 000 21, 460. 00
1300 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 30. 300 30. 300
cY 0. 000 0. 00
675. 00000 30. 300 20, 452. 50
1305 515-00120  *Waterproofing (Menbrane) 1, 384. 000 0. 000
SY 0. 000 0.00
17. 00000 0. 000 0. 00
1310 515-00400 *Concrete Seal er 537. 000 0. 000
SY 537. 000 8, 055. 00
15. 00000 537. 000 8, 055. 00
1315 518-01004  *Bridge Expansion Device (0-4 Inch) 142. 000 142. 000
LF 0. 000 0.00
275. 00000 142. 000 39, 050. 00
1315 MATERI AL ALLOMNCE Expansi on Devi ce 0. 000
LF 0. 000 0. 00
131. 96479 0. 000 0. 00
1320 601-03040 *Concrete Cass D (Bridge) 57.100 57.100
cY 0. 000 0. 00
1, 275. 00000 57.100 72,802.50
1325 601- 04550 *Concrete Cass G 292. 700 292.700
cY 0. 000 0. 00
1, 000. 00000 292.700 292,700. 00
1330 602-00000 *Reinforcing Steel 3, 373. 000 3, 373. 000
LB 0. 000 0.00

1. 05000 3,373. 000 3,541. 65



CONTI D:

CAT NO0300

1335

1340

1345

1350

1350

1355

1355

1360

1365

1370

602- 00020

604- 25000

606- 00900

606-11030

606-11032

607-53137

607-53191

613- 00200

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON
STRUCTURES

*Rei nforcing Steel (Epoxy Coated)

Vane Grate Inlet

Speci al

*Quardrail

( Speci al )

*Bridge Rail

Type 10M

MATERI AL ALLOWANCE Bri dge Rai l

10M

*Bridge Rail

Type 10M ( Speci al)

MATERI AL ALLOWANCE Bri dge Rai l

10M ( Speci al )

*Fence Chain Link (Special) (36 Inch)

*Fence Chain Link (Special) (92 Inch)

*2 Inch Electrical Conduit

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
65, 043. 000
LB
1. 15000
2.000
EACH
8, 910. 00000
507. 000
LF
375. 00000
232. 000
LF
195. 00000
LF
113. 35000
231. 000
LF
225. 00000
LF
139. 00000
209. 000
LF
58. 46000
214. 000
LF
132. 98000
707. 000
LF

16. 96000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

65, 043. 000
0. 000

65, 043. 000

1. 000
0. 000
1.000

. 000
0. 000
. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
214.000
214.000

. 000
0. 000
. 000
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28, 457.

.00

.00

.00

.00

.00

.00

.00

.00

72

.00

12:17:10

AMOUNT

74, 799.

8, 910.

190, 125.

45, 240.

51, 975.

12, 218.

28, 457.

11, 990.

45

00

00

00

.00

00

.00

14

72

72



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PCN: 21432-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0015 12:17: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1375 618-00142  *Prestressed Concrete | (BT42) 180. 200 180. 200
LF 0. 000 0.00
545. 00000 180. 200 98, 209. 00

CAT 0300 CURRENT AMI $ 1,318,463.59% 36,512.72$ 1, 255, 367. 55
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1380 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
53, 000. 00000 1. 000 53, 000. 00
1385 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
37, 100. 00000 1. 000 37,100. 00
1390 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
5, 618. 00000 2.000 11, 236. 00
CAT 0400 CURRENT AMT $ 101, 336.00 % 0.00% 101, 336. 00

PROJECT TOTAL CURRENT AMI $12,452,204.89$% 738, 057. 28 $11, 346, 975. 56



